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COMMUNIST - SPONSORED CONSTRUCTION PROJECTS
IN CAMBODIA

Both Communist China and the USSR have sponsored aid programs
in Cambodia, but these programs are small compared with that spon-
soredbythe US. The limited economic aid extended to Cambodia by the
Communist countries has been concentrated on construction projects.
The Chinese Communists have furnished the majority of this aid, but
performance on their projects has been characterized by a failure to
meet time schedules and by excessive costs. The USSR has built a
hospital and is currently building a technological institute, and per-
formance on these two projects has been very good. Aid provided by
the rest of the Soviet Bloc, which to date has been nominal in quantity,
is increasing, as a Czechoslovak-sponsored construction program gets
underway.

1. Communist China

The Chinese Communists, during 1956-62, extended approximately
$50 million* in economic aid to Cambodia. About $31 million of this
total has been drawn and actually used for various projects. 1/ The aid
drawn has been concentrated on construction of four plants: textile,
paper, plywood, and cement.

The four projects were first planned in 1956, but actual construction
was not started until 1959. Construction of the textile and paper plants
was begun in March 1959, and the plywood plant is believed to have been
started about the same time. Preliminary work on the cement plant was
begun in December 1960. The Chinese originally had planned to complete
the textile, paper, and plywood plants in March 1960. Construction of
the cement plant was to have been completed by December 1962. None
of these planned completion dates has been met. The textile plant was
completed in May 1960, the plywood plant in October 1960, the paper
plant in February 1961, and the cement plant is now scheduled for com-
pletion in January 1964. 2/ The best Chinese performance was in
completing the textile plar_1-1-: only 2 months after the planned completion
date. Their performance has been considerably poorer on the other
three projects.

* All dollar values in this publication are at the official exchange rate
of 35 rials to US $1.
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This poor performance pertaining to construction time has been
coupled with an equally poor performance in meeting planned costs.
The four projects originally were scheduled to cost $14. 3 million, the
amount that was allocated in the Chinese grant of $22. 9 million in 1956.
In 1960 the Chinese extended an additional grant of $26. 5 million, of
which $11. 4 million was earmarked for use in completing and expanding
the four projects. In February 1961 it was learned that $20. 6 million
had already been spent on the factories and that additional funds were
required for the completion of the cement plant. At that time it was
believed that the total cost of the four projects would come close to the
sum of both grants, or $25.7 million. 3/ These funds were not suf-
ficient, as the Chinese, in May 1963, allocated $4.56 million in addi-
tion from the 1960 grant to be used on completing the cement plant. 4/
If the funds from this last grant are used completely, then the cost B
of the four projects will total about $30 million, about twice the origi-
nally planned amount, although some of the excess can be attributed
to expansion of the original plant layouts.

The poor Chinese performance on the four projects can be partly
attributed to delays in shipping construction materials such as cement
and steel reinforcing rods and to delays in shipping the necessary plant
machinery from Communist China. Other reasons include pocr
Cambodian-Chinese relationships at the plant sites and ineptness on the
part of Cambodian administrators. Regardless of the reasons, the
Chinese Communists have compiled a poor construction record in
building industrial installations in Cambodia.

2. Soviet Aid

Soviet economic aid extended to Cambodia during 1956-62 was
limited to three grants that totaled approximately $11 million. 5/ The
greater part of this aid has been drawn and concentrated on twomlarge
projects, a modern 500-bed hospital and a technological institute. In
addition, the USSR extended a loan of $12. 2 million in April 1963 for
construction of the Kamchay hydroelectric project.

The Khmero-Soviet Friendship Hospital in Phnom Penh is the most
impressive of the Soviet Bloc aid projects in Cambodia. Construction
of the hospital was finished in August 1960, only 1 month behind schedule.
The hospital has been criticized as wastefully overdesigned for expected
structural loads. The internal layout also has been criticized as too
decentralized for efficient use of scarce medical personnel. 4%/ Never-
theless, the construction is of good quality and attractive architecture,
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and these factors along with completion virtually on schedule have
combined to create a favorable impression.

The technological institute, under construction in Phnom Penbh,
apparently is going to be as impressive as the hospital. Aid in con-
structing the institute was offered to the Cambodians in late 1960.
On 20 June 1961 the basic project agreement was signed, and work
at the site began in early 1962. Construction has been proceeding at
a rapid pace, and the institute is expected to be completed by early
1964 if not before. The relatively simple design of the institute and
the presence of Soviet technicians apparently have been responsible
for the speed at which work has progressed. 7/ This rapid pace of
construction has created a favorable impressi_on on the Cambodians,
and the timely completion of this project undoubtedly will enhance
Soviet prestige.

3. Other Bloc Aid

Poland and Czechoslovakia have been the only two Satellite coun-
tries that have furnished economic aid to Cambodia. Poland gave the
Cambodians equipment for a complete operating ward for the hospital
at Kompong Cham in 1956. Czechoslovakia has given Cambodia three
different electrical generators and six X-ray machines. In addition,
the Czechoslovaks have extended a loan that is to be used for the con-
struction and equipping of four projects: a sugar refinery, a tire
factory, a tractor assembly plant, and a munitions factory. 8/ Con-
struction just recently has been started on these projects, and an
evaluation of Czechoslovak performance is not feasible at this time.
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